

BILL NO. S-76-04-37.

SPECIAL ORDINANCE NO. S- 94-76

AN ORDINANCE approving Change
Order No. 2 in connection with
Water Improvement Contract
74-XP-14 (A).

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to Clow
Corporation in connection with Water Improvement Contract
74-XP-14(A) in the amount of \$79.53, as set out in the
specifications, is hereby in all things ratified, confirmed
and approved.

SECTION 2. This Ordinance shall be in full force
and effect from and after its passage and approval by the
Mayor.



Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date:

4-13-76

Charles W. Westernman
CITY CLERK

Read the third time in full and on motion by D. Schmidt, seconded by Hinga, and duly adopted, placed on its passage. Passed (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES				<u>✓</u>	
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE:

4-27-76

Charles W. Westernman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-94-76 on the 27th day of April, 1976

ATTEST:

(SEAL)

Charles W. Westernman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of April, 1976, at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Westernman
CITY CLERK

Approved and signed by me this _____ day of _____, 197_____, at the hour of _____ o'clock _____ P.M., E.S.T.

Rahat Elamstrong
MAYOR

Bill No. S-76-04-37

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with Water Improvement Contract
74-XP-14(A).

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

Resolved
Vivian G. Schmidt
Paul M. Burns
William T. Hinga

DATE 4-27-76 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

63-98-17 4/5/76 CHANGE ORDER

Change Order No. 2
 Project No. 74-XP-14 (A)
 Name of Project WAYNE DALE WATER SYSTEM IMPROVEMENTS PHASE II

MAR Resolution No. 5677-74
 Board Order No. 15-74
 Date 2-12-76

To: CLOW CORPORATION
 (Contractor)

☐ H
☐ E
☐ M
 Date _____

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1a	1590.6 L.F.	6" D.I. Pipe	.05		79.53
Total Decrease					
Total Increase					79.53
Net (Decrease) (Increase) Contract Price					79.53

The sum of \$ 79.53 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 60,963.00
Current Contract Price Adjusted by Previous Change Order	\$ 63,638.85
New Contract Price Including This Change Order	\$ 63,718.38

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Ireland (Chief Water Engineer) Date March 11, 1976

Accepted by: James P. Butler Sales Rep (Contractor) Date March 11, 1976

Approved by: Howard Biggs City Engineer Date March 31, 1976

Approved by: Henry P. Weinberg (Chm. Bd. of Works) Date 4/5/76

E. D. L. Ramo (Member Bd. of Works)

Snay G. Scott (Member Bd. of Works)

Attested by: Linda Mellie (Clerk) Date 4/5/76

Change Order No. 2.

Resolution No. 5677-74

Board Order No. 15-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To correct item 1a on Change Order #1 of this project.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Terry Atherton
Terry Atherton Project Engineer

CHANGE ORDER

62-4-9 1/6/76
 Resolution No. _____
 Board Order No. 15-74
 Date Dec. 11, 1975
 3-41-76

Change Order No. 1
 Project No. 74-XP-14 (A)
 Name of Project Waynedale Water System Improvements Phase II
RESOLUTION 5677-74
 To: Clow Corporation
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	140.2 LF	6" D.I. Pipe	4.09	573.42	
1a	1590.6 LF	6" D.I. Pipe	.05	79.53	
6	1 ea.	6" x 22 1/2" E11	77.00		77.00
7	1 ea.	6" Gate Valve w/box	151.00		151.00
9	1 ea.	Type II Fire Hydrant Assembly	700.00		700.00
	2 ea.	Fire Hydrant	335.00		670.00
	2 ea.	6" M.J. Plugs	14.00		28.00
	516.0 LF	4" D.I. Pipe	3.30		1702.80
Total Decrease				652.95	
Total Increase					3328.80
Net (Decrease) (Increase) Contract Price					2675.85

The sum of \$ 2675.85 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 60,963.00
 Current Contract Price Adjusted by Previous Change Order \$ 60,963.00
 New Contract Price Including This Change Order \$ 63,638.85

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Holland (Chief Water Engineer) Date 12-17-75

Accepted by: James P. Buttlew Sales Rep. (Contractor) Date 12-17-75

Approved by: Ronald L. Bonner (City Engineer) Date 12-29-75

Approved by: Henry P. W. Chambers (Owner) Date 1/6/76

E. B. D. Satter

Carl E. Mead

Attested by: Wanda Miller (Clerk) Date 1/6/76

Change Order No. 1

Resolution No. -

Board Order No. 15-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Final change order to equate contract price with
actual total of materials furnished. Item 1a. reflects error in Clow invoice
on unit price of pipe. 4" D.I. pipe required for Prairie Grove Avenue water
extension - not in original contract added later by B.O. 97-75.

2. Will proposed change alter size of the project? Yes x No

If yes, explain

Additional footage of pipe on Prairie Grove.

3. Affect on operation and maintenance cost of this project:

None

T. L. Atherton
T. L. Atherton, Project Engineer

DIGEST SHEET

J-76-04-37

TITLE OF ORDINANCE Special Ordinance-Change Order #2 on Waynedale Phase II Water
DEPARTMENT REQUESTING ORDINANCE Board of Public Works Contract 74-XP-14(A)
SYNOPSIS OF ORDINANCE Special Ordinance for Change Order #2 of Clow Corporation
in amount of \$79.53 provides for correction of an invoicing error originally shown as
a decrease on Change Order #1. This amount should not have been removed from original
contract on Change Order #1.

COPY OF BOTH CHANGE ORDERS ATTACHED

EFFECT OF PASSAGE Provide authority for payment to Clow

EFFECT OF NON-PASSAGE Inability to pay supplier for materials used

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Corrects error on
Change Order #1 by replacing the \$79.53 erroneously deducted.

ASSIGNED TO COMMITTEE (J.N.) Bullin WRS JH.

DATE SUBMITTED: _____